Progres of All Development Works As at *30-10-2018*

Name of DS Division:		Name of Programme:	

SL No	Name of the project	Allocation in MN	Source of fund	Date of Tecder / Quotation called	Date of tender Awarted	Physical Progress					Expenditure in Mn	Remarks
						Not start	25%	50%	75%	100%		
1	Concrete to Muhathuvaram Landing Side Road and Anchorage Road	1.135	Ministry of Fisheries	11.09.2018	19.10.2018					1	-	
	Total	**1.135**								**1**	**-**	

The above details are true and correct

Prepared By: _____

Recommented By

_____

DDP/ADP

Certified

_____

Accountant

Approved

_____

Divisional Secreatry