Progres of All Development Works As at *30-10-2018*

Name of DS Division:	Sainthamaruthu	Name of Programme:	RIDP Special - Phase - II

SL No	Name of the project	Allocation in MN	Source of fund	Date of Tecder / Quotation called	Date of tender Awarted	Physical Progress					Expenditure in Mn	Remarks
						Not start	25%	50%	75%	100%		
1	Physical Exercise (Sports) equipment for registered sports clubs and registered youth clubs	1.5	Ministry of National Policy & Economic Affaires	-	-	1					-	
2	Construction of Concreting G.M.M.S Cross Lane	1	Ministry of National Policy & Economic Affaires	-	-	1					-	
3	Construction of Concreting Old Market Road	1.5	Ministry of National Policy & Economic Affaires	-	-	1					-	
4	Construction of Concreting Mavadi Road	1.5	Ministry of National Policy & Economic Affaires	-	-	1					-	
	Total	**5.5**				**4**					**-**	

The above details are true and correct

Prepared By: _____

Recommented By

_____

DDP/ADP

Certified

_____

Accountant

Approved

_____

Divisional Secreatry