Progres of All Development Works As at *30-10-2018*

Name of DS Division:	Sainthamaruthu	Name of Programme:	Religious Places Development Works

SL No	Name of the project	Allocation in MN	Source of fund	Date of Tecder / Quotation called	Date of tender Awarted	Physical Progress					Expenditure in Mn	Remarks
						Not start	25%	50%	75%	100%		
1	Tiles for Floor – Taqwa Jummah Mosque	0.2	Dept. of MRC	01.6.2018	06.06.2018					1	0.195	
	Total	**0.2**								**1**	**0.195**	

The above details are true and correct

Prepared By: _____

Recommented By

_____

DDP/ADP

Certified

_____

Accountant

Approved

_____

Divisional Secreatry