Progres of All Development Works As at *30-10-2018*

Name of DS Division:	Sainthamaruthu

Name of Programme:	Rural Sprots Ground Development - 2018

SL No	Name of the project	Allocation in MN	Source of fund	Date of Tecder / Quotation called	Date of tender Awarted	Physical Progress					Expenditure in Mn	Remarks
						Not start	25%	50%	75%	100%		
1	Ashraff Memorial Play Ground – Stage IV (wall & Stadium)	3	Ministry of Sports	-	-	1					-	
2	KM / Zahira College, Play Ground – Stage – III (Stadium)	5	Ministry of Sports	-	-	1					-	
	Total	**8**				**2**					**-**	

The above details are true and correct

Prepared By: _____

Recommented By

_____

DDP/ADP

Certified

_____

Accountant

Approved

_____

Divisional Secreatry